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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

2 AMENDMENT/MODIFICATION NO 3 EFFECTIVEDATE |4 REQUISITION/PURCHASE REQ NO 5 PROJECTNO (Ifapplicable)
PO0007 03-Mar-2021 SEE SCHEDULE

6 ISSUED BY CODE  |N66001 7 ADMINISTERED BY (Ifother than item6) CODE

NAVAL INFORMATION WARFARE CENTER PAC FIC
JAV ER B. SORIA, 22550 See Item 6
JAV ER B.SORIA@NAVY.M L
53560 HULL STREET

SAN DIEGO CA 92152-5001

8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
G2 SOFTWARE SYSTEMS, INC.

LE LACUZENS
4025 HANCOCK ST STE 105 9B. DATED (SEE ITEM 11)

SAN D EGO CA 92110-5168

x | 10A. MOD. OF CONT RACT/ORDER NO.

N6600120F0014
10B. DATED (SEE ITEM 13)
CODE _ 0TTS8 |[FACILITY CODE X'| 17-Oct-2019
11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICIT ATIONS
|:|The above numbered solicitation is amended as set forth in Item14 The hour and date specified for receipt of Offer |:| is extended, I:' is not extended

Offer must acknowledge receipt ofthis amendment prior to the hour and date specified in the solicitation or as amended by one ofthe following methods:

(a) By completing Items 8 and 15, and returning copies ofthe amendment; (b) By acknowledging receipt ofthis amendment on each copy ofthe offer submitted;
or (c) By separate letter or telegramwhich includes a reference to the solicitation and amendment numbers FAILURE OF YOUR ACKNOWLEDGMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULTIN

REJECTION OF YOUR OFFER Ifby virtue ofthis amendment you desire to change an offer already submitted, such change may be made by telegramor letter,
provided each telegramor letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified

12. ACCOUNTING AND APPROPRIATION DAT A (If required)
See Schedule

13. THISITEM APPLIESONLY TO MODIFICATIONS OF CONTRACT SORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

X |C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR 52.232-22, Limitation of Funds

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor is not, I:' is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter
where feasible.)
Modification Control Number: jsoria211160
The purpose of this modification is to provide an increment of funds in the amount of $667,000.00 via subCLIN 100102. Specifically, funding
will be allocated as follow s: GGG $667,000.00. The funding obligation will increase by $667,000.00, from
$944,988.92 to $1,611,988.92. The modification will also perform an administrative change to the Product Service Code from AD24 to AC15.

As aresult of this modification, the total established contract value remains unchanged at $2,033,349.80 and the funding obligation
increases from $944,988.92 to $1,611,988.92. All other terms and conditions remain unchanged.

Except as provided herein, all terns and conditions ofthe document referenced in Item9A or 10A, as heretofore changed, remains unchanged and in full force and effect

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
ANDREA L. ECKENRODE / CONTRACT SPECIALIST
TEL: 619-553-4479 EMAL: andrea.eckenrode@navy mil
15B. CONTRACT OR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY 03-Mar-2021
(Signature of person authorized to sign) (Signature of Contracting Officer)
EXCEPTION TO SF 30 30-105-04 ST ANDARD FORM 30 (Rev. 10-83)
APPROVED BY OIRM 11-84 Prescribed by GSA

FAR (48 CFR) 53.243
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SUMMARY OF CHANGES

SECTION B - SUPPLIES OR SERVICES AND PRICES

CLIN 0001
The PSC code has changed from AD24 to AC15.

CLIN 0002
The PSC code has changed from AD24 to AC15.

CLIN 0003
The PSC code has changed from AD24 to AC15.

CLIN 1001
The PSC code has changed from AD24 to ACI5.

CLIN 1002
The PSC code has changed from AD24 to ACI15.

CLIN 1003
The PSC code has changed from AD24 to ACI5.

CLIN 2001
The PSC code has changed from AD24 to AC15.

CLIN 2002
The PSC code has changed from AD24 to ACIS5.



CLIN 2003
The PSC code has changed from AD24 to AC15.

SUBCLIN 100102 is added as follows:

ITEMNO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE
100102

Funding in support of PWS

CPFF

PWS para: 3.2.1,3.2.2,3.2.3,3.2.4
PURCHASE REQUEST NUMBER: 1300810537-0007

ESTIMATED COST
FIXED FEE

TOTAL EST COST + FEE
ACRN AE
CIN: 130081053700011

The following have been modified:

B-TXT-11 ALLOTMENT OF FUNDS (PARTIAL) (JUN 2017)

(a) This contract is partially incrementally funded with respect to both cost and fee.
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AMOUNT
$0.00

$0.00
$0.00

$0.00
$667,000.00

(b) The amounts presently available and allotted to this contract for payment of fee for incrementally funded items,

as provided in the Section I clause of this contract entitled “Fixed Fee”, are as follows:

ITEM(S ALLOTTED TO FIXED FEE

000101
000102
000103
000104
000105

100101
100102
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(c) The amounts presently available and allotted to this contract for payment of cost for incrementally funded items,
subject to the Section I “Limitation of Funds” clause, the items covered thereby, and the period of performance for
which it is estimated the allotted amounts will cover are as follows:

ITEM(S ALLOTTED TO COST PERIOD OF PERFORMANCE

000101 (0)(4) | Date of award through 16 December 2019
000102 (0@ | Date of award through 16 December 2019
000103 (0@ | Date of award through 16 December 2019
000201 (0)(4) | Date of award through 16 December 2019
000104 (b)4) | Date of award through 16 December 2019
000105 (b)(4) | Date of award through 16 December 2019
100101 (0@ | 10/17/2020- 2/11/2021

100102 (0@ | 10/17/2020- 10/13/2021

(d) The parties contemplate that the government will allot additional amounts to this contract from time to time for

the incrementally funded items by unilateral contract modification, and any such modification shall state separately
the amounts allotted for fee and the amounts allotted for cost, the items covered thereby, and period of performance
that the amounts are expected to cover.

(e) Items N/A are fully funded and performance under such items is subject to the Section I “Limitation of Costs”
clause.

(f) The contractor shall segregate costs for the performance of incrementally funded items from the costs of
performance of fully funded items.

(End of clause)

B-TXT-12 LIMITATION OF LIABILITY--INCREMENTAL FUNDING (JUN 2017)

This task order is incrementally funded and the amount currently available for payment hereunder is limited to
$1,611,988.92 inclusive of fee. It is estimated that these funds will cover the cost of performance through October
2021. Subject to the provisions of the FAR 52.232-22 “Limitation of Funds” clause of this contract, no legal liability
on the part of the Government for payment in excess of $1,611,988.92 shall arise unless additional funds are made
available and are incorporated as modifications to this contract.

(End of clause)

SECTION E - INSPECTION AND ACCEPTANCE
The following Acceptance/Inspection Schedule was added for SUBCLIN 100102:

INSPECT AT INSPECTBY  ACCEPT AT ACCEPT BY
N/A N/A N/A N/A

SECTION G - CONTRACT ADMINISTRATION DATA
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Accounting and Appropriation
Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $667,000.00 from
$944,988.92 to $1,611,988.92.

SUBCLIN 100102:
Funding on SUBCLIN 100102 is initiated as follows:

ACRN: AE

CIN: 130081053700011

Acctng Data: 1711319 X5HK 255 00039 0 050120 2D 000000
Increase: $667,000.00

Total: $667,000.00

Cost Code: A40005263395

(End of Summary of Changes)





